SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:39PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 221 Const Calendar Day: 793 Date: 10-Nov-2011 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12 PM 4PM 50 - 60
Precipitation None Condition Clear

Working Day If no, explain:

Diary: Dispute

Work description.
[]

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
*ABF-SUB-002171R01, "PWS Restraint System at Pier W2".

* ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
*ABF-SUB-002019R02, "West End Tramway".

*ABF-SUB-002416R00, "West Floating Arms".

*ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".

*ABF-SUB-002393R00, "Pier W2 Access Platform".

*ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

ACTIVITIES:

1. The ABF crew continued caulking the contact edges of the Hinge-K frame with W2 concrete surface.

2. The ABF crews started assembly of different pieces of the Floating arms which were brought to the job
site. At one location the holes of the hydraulic jack system and the supporting frame didn’t match. It is not
clear yet, what ABF will decide for correction.

3. ABF crews continued making forms for pouring counter weight concrete of the SAS deck.

4.The selected attached pictures show the detail of the performed activities.

ABF crews involved in assembly of the floating arms:
-Jerry Kubala

-Filex Melgar

-Rigoverto Garcia

-Scott Ross (Crane Op.)

-Todd Jackson

- Jose Torres

-Michael Pratt

Hinge-K frame caulking:
-Luis Diaz

Concrete Forms:
-Guillermo Limon
-Jose Avalos
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 221 Date: 10-Nov-2011

Thursday

Equipments:
-Crane TERX RT160 (ABF002154)
- Miller Welding Machine (ABF002242)

04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)
AMERICAN BRIDGE/FLUOR, A JV

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Semi-Skilled Laborer JNM JOSE AVALOS 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer FOR GUILLERMO LIMON 8.00 2.00 0.00 10.00 D
Mechanic FOR GENE PRATT 3.00 0.00 0.00 3.00 D
Ironworker APP JOSE TORRES 2.00 0.00 0.00 2.00 D
Ironworker APP TODD JACKSON 2.00 0.00 0.00 2.00 |:|
Operator APP SCOTT ROSS 8.00 0.00 0.00 8.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 0.00 0.00 8.00 D
Ironworker FOR JERRY KUBALA 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM LUIS DIAZ 8.00 0.00 0.00 8.00 D
Ironworker JNM FELIX MELGAR 8.00 0.00 0.00 8.00 D

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV
002154 Equipment, Crane, 60 Ton No
800 0.00 000 0.0 []
002242 WELDING EQUIPMENT No
200 000 000 000 ]
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Iltem: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle
AMERICAN BRIDGE/FLUOR, A JV

Attachment
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